



---

## TO 10 Kabul - HVAC design

---

Joseph Huizar <JHuizar@ecc.net>

Sun, Aug 9, 2009 at 11:04 AM

To: Naqibullah Nadeem <awcc@awccgroup.com>, "Al Watan Construction Company .(AWCC)"

<awccgroup@googlemail.com>

Cc: Bruce Fox <BFox@ecc.net>, Keith Pushaw <KPushaw@ecc.net>, Mike McGinty <MMcGinty@ecc.net>,

Stephen SantaMaria <SSantaMaria@ecc.net>

Dear Sirs at AWCC

We have asked several times but not have not received replies to HVAC equipment. Plus the design is not completed.

There are no controls for the HVAC

There are no electrical diagrams for the HVAC

There is no equipment specified for the HVAC

Is the Condensing and air-handling equipment in-door or out door? This was one of the comments at the 35% design in December and the issue is still not resolved. That was more than 7 months ago.

There have been no submittals for HVAC equipment or duct work

AWCC still has not been told by the designer what HVAC equipment to submit or order

We have contacted two firms in the US who will be providing cost proposals to complete the design and specify the equipment. We need to move forward. It should not take 7 months to design the HVAC system for 4 buildings ECCI can help AWCC with the HVAC design effort

Please attend a meeting in ECCI office on Monday August 9 at 3 pm.

Bring all the missing information listed above with you.

If you cannot do this by tomorrow please advise ECCI and we will resolve the issue on our side.

We cannot wait any longer. This is what we want to discuss with you.

Regards

Joe H.

---

### 4 attachments

 **CNPA HQ Kabul RFP 60.pdf**  
30K

 **CNPA HQ Kabul RFP 14.pdf**  
30K

 **CNPA HQ Kabul RFP 16.pdf**  
24K

 **CNPA HQ Kabul RFP 17.pdf**  
34K