



Daily Costs

Al Watan Construction Company .(AWCC) <awccgroup@googlemail.com>

Mon, Jun 22, 2009 at 6:11 PM

To: Bruce Fox <BFox@ecc.net>

Cc: Stephen SantaMaria <SSantaMaria@ecc.net>

Dear Sir,

Please find the attached weather delay information for task no. 10 and 11,

No.	Description	Cost per day
1	Task No. 10	\$ 900.00
2	Task No. 11	\$ 400.00

Please let me know if require any other information in this regard.

Respectfully Yours

Nadeem

On Sun, Jun 21, 2009 at 8:00 PM, Bruce Fox <BFox@ecc.net> wrote:

Nadeem,

We are pursuing a delay claim for late design review. Please provide me your daily cost at TO-10, broken down by labor, overhead, profit.

I would also like the same for TO-11 (Bagram Tank) please.

Please provide by noon tomorrow.

thanks,
Bruce

--

Naqibullah Nadeem

Managing Director

Al Watan Construction Co.

Kabul-Afghanistan

Mob: +93-700-308580 / 799-552055

Skype awccgroup

3 attachments

 **Delayed_Activities_list(1) for 10.xls**
28K

 **BAF_Schedule(1).xls**
64K

 **total delays because of late response for design.pdf**
10K