

Al Watan Construction

From: Al Watan Construction Company -AWCC [awcc@awccgroup.com]
Sent: Sunday, June 21, 2009 5:57 PM
To: Stephen SantaMaria
Cc: Al Watan Construction Company .(AWCC); Ahmadzai@awccgroup.com; Bruce Fox; Freddie McClane; Joseph Huizar; Vincent Quimson; tsc_kabul@yahoo.com
Subject: Re: Re: 65% resubmittal

Dear Sir,

Is there any update information regarding our design submittals that we submitted on May 06, 2009. We expected to receive comments after 14 days from the submittal date that is May 20, 2009, but up to now we haven't received any comments. And most of our work progress is effected because of that and as mentioned above that we expected to received the comments of May 20, 09, but up to date we are 32 calendar days behind the schedule just because not receiving the comments of the 65% re-submittal yet. And we hope to receive comments soon in order to avoid any more delay in the project.

Regards,

Nadeem

On Wed, Jun 17, 2009 at 5:23 PM, Stephen SantaMaria <ssantamaria@ecc.net> wrote:

The original 65% submittal was rejected because AWCC did not address the comment from the 35% design. Once ECCI edited as required to include the 35% design comments from the USACE, ECCI provided the USACE the 65% re-submittal. The USACE review is one week behind schedule. I have been pushing this issue with the USACE quite often and have repeatedly requested the status of the 65% re-submittal.

>>> "Al Watan Construction Company .(AWCC)" <awccgroup@googlemail.com> 6/16/2009 8:54 PM >>>

Dear Sir,

We are sorry to disturb you every day regarding this issue because we submit our revised 65% design to ECCI on 6th May 2009, and we was expecting to receive comments after 14 day from submittal date which was 20 May 2009 but up to today we didn't receive any comments so your cooperation in this regard will be highly appreciated

Regards,

Yousaf Zazai

On Tue, Jun 16, 2009 at 8:14 PM, Stephen SantaMaria <ssantamaria@ecc.net> wrote:

No sir. I will address this issue with COE tomorrow.

Thanks

>>> "Al Watan Construction Company .(AWCC)" <awccgroup@googlemail.com> 6/16/2009 5:10 PM >>>

Dear Sir,

Any update information about the comment for 65% design submittals,

Regards

Nadeem

On Thu, Jun 11, 2009 at 6:11 PM, Stephen SantaMaria <ssantamaria@ecc.net> wrote:

Sir,

I spoke with the COE PM yesterday. The design has been reviewed and the COE is currently preparing comments that will require answers. I will let Mr. Afzal know once I learn more.

Thank you,

Stephen SantaMaria, PM

>>> Al Watan Construction Company -AWCC <awcc@awccgroup.com> 6/11/2009 9:38 AM >>>

Dear Sir,

Any update information regarding the comments of 65% design re-submittals because our design team is asking to get ready for next submittals,

Thanks

Yousaf

On Sat, Jun 6, 2009 at 8:57 PM, Joseph Huizar <JHuizar@ecc.net> wrote:

Sir,

No visibility from the DR Checks comment yet.

Joe H.

>>> Al Watan Construction Company -AWCC <awcc@awccgroup.com> 6/6/2009 2:58 PM >>>

Dear Sir,

Any update information about the comments,

Thanks

Yousaf

On Sat, May 30, 2009 at 9:45 PM, Joseph Huizar <JHuizar@ecc.net> wrote:

Sir,

Nothing yet

We are still waiting.

Joe H.

>>> Al Watan Construction Company -AWCC <awcc@awccgroup.com> 5/30/2009 7:53 PM >>>

Dear Sir,

Any update information about the comments,

Thanks

Nadeem

On Sun, May 24, 2009 at 7:49 AM, Joseph Huizar <JHuizar@ecc.net> wrote:

Sir,

We have not received comments.

We will forward them to your office as soon as we get them.

Joe H.

>>> "Al Watan Construction Company .(AWCC)" <awccgroup@googlemail.com> 5/23/2009 10:22 PM >>>

Dear Sir,

As we submit our revised submittal for 65% design on 6th May 2009, and as per contract we was expecting to receive comments on 20 May 2009 but up to now didn't receive any comments so could you please send us comments that our design team will incorporate that in next submittal,

Regards,

Yousaf Zazai

On Thu, May 7, 2009 at 5:48 PM, Al Watan Construction Company - AWCC <awccgroup@googlemail.com> wrote:

Dear Sir,

I contact with our design team they told me that they sent you reply for 65% Dr Check comments on Sunday, May 3, 2009 12:01:33 PM which is attached once again for your kind information,

Thanks

Nadeem

From: Joseph Huizar [mailto:JHuizar@ecc.net]

Sent: Thursday, May 07, 2009 4:58 PM

To: awccgroup@gmail.com
Cc: Bruce Fox; Vincent Quimson
Subject: Fwd: Re: 65% resubmittal
AWCC

Your design team has not submitted reply to 65% DR Checks comments to me.
Joe H.

>>> Joseph Huizar 5/2/2009 8:45 PM >>>
Sir

Please bring in the 65% design re-submittal.
Do not wait for the leach field.

We are waiting for a response to an RFI on the leach field relocation. We can say that in our reply to those comments.

Bring in the 65% design re-submittal without any corrections to the leach field.

We also need AWCCs reply to the design comments immediately. On Monday I met all day with Mirwais and his design team. He was supposed to send me the comments on Wednesday. I have not received them.
JoeH.

>>> "Engr. Mohammad Afzal Ahmadzai, Project Manager for CNPA HQ Kabul"
<ahmadzai@awccgroup.com> 5/2/2009 10:24 AM >>>

Dear Sir,

I have talked with Mr.Mirwais in regards the resubmittal of 65% design for CNPA TO-10, in the meeting if you rememeber it was concluded that since the location of leach field is not yet final, considering the demining and percolation test it would take some time, thus it was agreed that the rest of the design to be submitted and he told that within five days he would make the resubmittal.

now while he was requested in regards the updated condition of the design, he says that he is still not clear on the issue of leach field and the No of individuals for the project.

I just want your instruction that if he could make the resubmittal for 65% design except the leach field or so?

other wise the work movement is very slow and would realy affect the progress.

waiting for your kind reply.

--

=====

With Best Regards
Mohammad.Afzal
Project Manager, CNPA TO 10 Kabul
AWCC/GTCC
Cell No: +93708100141

--

Naqibullah Nadeem
Managing Director
Al Watan Construction Co.
Kabul-Afghanistan
Mob: +93-700-308580 / 799-552055
Skype awccgroup

--
Naqibullah Nadeem

Managing Director
Al Watan Construction Co.
Kabul-Afghanistan
Mob: +93-700-308580 / 799-552055
Skype awccgroup